Grantee: California

Grant: B-08-DN-06-0001
October 1, 2014 thru December 31, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-06-0001

Grantee Name: Contract End Date: Review by HUD:
California Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$145,071,506.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$145,071,506.00 $60,000,000.00

Total Budget:
$205,071,506.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.

Ten percent of the total award will be used for general administrative costs for the program The State may use up to 7% of the

total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions. No more than 10% of the
total award will be used as general adminstrative funds.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

To Date
$188,053,858.40

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$14,507,150.60
$0.00

Target
$36,267,876.50

$0.00 $188,053,858.40
$0.00 $188,053,858.35
$36,644.02 $185,223,637.37
$36,644.02 $140,536,800.96
$0.00 $44,686,836.41
$0.00 $44,688,163.41
($12,680.98) $185,264,555.56
$0.00 $489,165.00
Required To Date
0.00%
0.00%
$0.00 $489,165.00
$21,760,725.90 $0.00

$12,548,841.21
$12,548,841.21

Actual
$56,469,519.00

The state has continued to collect data regarding completed properties sold or rented to income eligible households,
as well as gathering and reporting Program Income activities, accomplishments and progress. Reconciliations of
the grantees accomplishments, including addresses and beneficiary data have progressed. Risk assessments will
begin for the monitoring activities as the state works toward closing out files where the contracts have expired and
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all Program Income has been returned to HCD.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
0001, Financing Mechanisms $0.00 $14,650,273.00 $13,070,105.00

0002, Housing Acquisition/Rehabilitation/Disposition $0.00 $100,000,000.00 $46,228,422.23
0003, Landbank $0.00 $0.00 $0.00
0004, Demolition $0.00 $1,817,028.52 $1,817,028.52
0005, Redevelopment $0.00 $68,510,898.17 $68,405,353.00
0006, General Administration $36,644.02 $16,000,000.00 $11,015,892.21
0007, Affordable Rental Housing Component $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Project #/ Title: 0002 / Housing Acquisition/Rehabilitation/Disposition

Grantee Activity Number: B-6062

Activity Title: Atwater - Acquisition/Rehab/Disposition
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition
Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Atwater

Program Income Account:
City of Atwater - Program Income

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $1,247,377.00
Total Budget $0.00 $1,247,377.00
Total Obligated $0.00 $1,247,377.00
Total Funds Drawdown $0.00 $1,247,377.00

Program Funds Drawdown $0.00 $780,401.00

Program Income Drawdown $0.00 $466,976.00
Program Income Received $0.00 $468,246.00
Total Funds Expended $0.00 $1,247,377.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Location Description:

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/3

Cumulative Actual Total / Expected
Total
5/3

5/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 2/0 5/3 80.00
2/0 2/0 5/3 80.00

Amount
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Grantee Activity Number: B-6084
Activity Title: Merced, City - Acq/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition
Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Merced

Program Income Account:
City of Merced 6084 - Program Income

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $3,925,196.00
Total Budget $0.00 $3,925,196.00
Total Obligated $0.00 $3,925,196.00
Total Funds Drawdown $0.00 $3,925,196.00
Program Funds Drawdown $0.00 $1,932,607.00
Program Income Drawdown $0.00 $1,992,589.00
Program Income Received $0.00 $2,027,118.00
Total Funds Expended ($49,325.00) $3,925,196.00
City of Merced ($49,325.00) $3,925,196.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:
Target areas: Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Activity Progress Narrative:

An adjustment was made correcting the amount that was drawn down for this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 32/15
# of Singlefamily Units 0 32/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 13/0 32/15 53.13
4/0 13/0 32/15 53.13

Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
City of Livermore - Program Income

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Livermore - Acq/Rehab/Disp/Financing
Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Livermore

Oct 1 thru Dec 31, 2014 To Date

N/A $4,264,533.00
$0.00 $4,264,533.00
$0.00 $4,264,533.00
$0.00 $4,251,763.00
$0.00 $2,144,369.00
$0.00 $2,107,394.00
$0.00 $2,218,339.00
$0.00 $4,264,533.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to

purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.

City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.

City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.

City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;

4415.01

Activity Progress Narrative:

.
]
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/10

Cumulative Actual Total / Expected
Total
8/10

8/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 8/10 12.50
1/0 0/0 8/10 12.50

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Yuba Co. - Acq/Rehab/Disp

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Yuba

Program Income Account:
County of Yuba - Program Income

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2014 To Date

N/A $4,201,594.00
$0.00 $4,201,594.00
$0.00 $4,201,594.00
$0.00 $4,270,879.00
$0.00 $1,660,260.00
$0.00 $2,610,619.00
$0.00 $2,738,481.00
$0.00 $4,201,594.00
$0.00 $0.00

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and

0407.00

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Total
28/15
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# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
28/15

28/15

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 8/0 13/0 28/15 75.00

0 8/0 13/0 28/15 75.00
Amount

Project #/ Title: 0006 / General Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Program Income Account:
State of California - Program Income

Overall
Total Projected Budget from All Sources

B-08-DN-06-0001
State General Admin

12

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Californial

Oct 1 thru Dec 31, 2014 To Date
N/A $10,080,295.00
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Californial

Match Contributed

Activity Description:

General Administration

Location Description:

1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

Accomplishments Performance Measures

$0.00
$0.00
$36,644.02

$36,644.02
$0.00

$0.00
$36,644.02
$36,644.02

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$10,080,295.00
$10,080,295.00
$7,290,992.21

$7,290,992.21
$0.00

$0.00
$7,290,992.21
$7,290,992.21

$0.00

Amount
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